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1. Contact information
Name : Maureen Davidson
Address: 6400 Uptown Blvd, NE -Suite 250 E
Albuquerque, NM 87110
Phone : 505-830-8051
Fax: 505-830-8081
E-mail: Davidson_m@aps.edu

2. Title of documents being appealed: Administrator’s Decision on implementation
Extension Request
Funding Year: 2001
Date of decision letter: 12/4/2002
Applicant Name: Albuquerque Schoot District
Billed Entity Number;
Form 471 Numbers: 242088, 244611

3. FRN’s Subject to Appeal
591403 .
579023
580066
79771

4. Explanation of appeal

For each of the FRN’s listed above, the implementation extension request (Attachment 1)
was denied due to  inability to document that the delay was outside of the service
provider’s control. That denial, dated December 4, 20002, is attached (Attachement2).
Specifically, each of the denfals states “in accordance with the FCC Report and Order (FCC
01-195) released on June 29, 2001, the Administrator may grant an extension of time for
the implementation of non-recurring services if the implementation is delayed for
circumstances beyond the named service provider's control. You have been unable to
establish such circumstances™.
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Albuquerque Public Schools believes that we did, in fact, document such circumstances in our original request.
(Attachment 1) Specifically, each of these four delays were caused by construction contractors that delayed the
cabling vendor’s access to the facility. These delays are documented in the original extension requests, which
are included as an attachment to this appeal. Albuquerque Public Schools asks that the FCC review the
circumstances and grant the extension request. The vendor in question has completed this work for APS in
good faith and the approval of the extension request would allow the vendor to receive the 90% payment billed

to the SLD.

On February 4, 2003, Albuguerque Public Schools filed an appeal of the denial of the extension request with the
SLD. (Attachment 3) This appeal was not considered by the 5LD because "Our records show that your appeal was
received more than 60 days after the date your Deadline Extension Denial Letter was issued (see dates above.)
The Federal Communications Commission (FCC) rules reguire applicants to submit appeals so USAC/SLD receives
them within 60 days of the date that the relevant Funding Commitment Decision Letter was issued.”
{Attachment 4)

The Albuquerque Public Schools believes that the SLD erred in it’s non-consideration of this appeal because it did
not consider the extenuating circumstances of the intervening Christmas holidays, during which both the school
district and the S5LD were closed for business. At the least, taking the National holidays of Christmas and New
Year’s days into account, the appeal was filed within the 60-day window. Again, Albuquerque Public Schoals
asks the FCC to consider this appeal and grant the extension request.

This appeal is, therefore, being filed with the FCC "after the SLD has issues its decision on an appeal request
per instructions on the SLD web site at www.sl.universalservice.org/reference/appealsprocedure.asp The SLD
denied Albuguergue Public Schools’ appeal of the 5LD denial of the extension request was denied by the SLD on
June 13, 2003. The Albuquerque Public Schools is, therefore, appeating to the FCC per instructions in that letter
of denial {Attachment 4).

5. Public interest
The vendor in question, Southwest Communications, inc. has been providing network cabling to the Albuguerque
Public Schools for over 5 years. They are a local vendor, employing New Mexico residents, and as such, provide a
significant economic benefit to the city of Albuquergue and the State of New Mexico. The denial of their funding
requests, which total over $1 million, will have a significant and negative economic impact on our community
and state. We, therefore, believe it is in the public interest for the FCC to grant the extension requests
originally denied by the SLD and aliow the invoices from Southwest Communications, represented by the

FRN's identified above, to be paid.
Please contact me for further information you may require as you review this appeal.

Thank you for your consideration.

Mkax\nc!&

Maureen dson
Director, Technology Master Plan
Albuquerque Public Schools
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ATTALHMENT 1

Invoice Deadline Extension Request
Schools and Libraries Division

Box 125 — Correspondence Unit
80 South Jefferson Road

Whippany, NJ 07981

October 24, 2002

Contact Person’s Name: Maureen Davidson
Contact Information:

o e-mail: davidson m@aps.edu

o voice: 505-256-4248

o fax: 505-256-4432

Request 1

¢ ¢ @ @

Form 471 application number: 242088

FRN: 579023

Service Provider Name: NetCom Management Group

SPIN: 143006340

Reason for extension request: Per item # 3 found at
http://www.sl.universalservice.org/reference/ServiceDeliveryDeadines.asp The applicant requested an extension
because the service provider is unable to complete delivery and installation for reasons beyond the
service provider’s control; specifically The Main Distribution Room was built too small and a wall has
to be taken down and rebuilt. We can’t finish our work in this room until the construction is finished.

Request 2

)
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From 471 application number: 244611

FRN: 591043

Service Provider Name: NetCom Management Group

SPIN: 143006340

Reason for extension request: Per item # 3 found at

http:/ /veww.sl. umversalservice. org/ reference/ServiceDelveryDeadlines.asp The applicant requested an extension
because the service provider is unable to complete delivery and installation for reasons beyond the
service provider’s control; Due to changes in M&O specifications Netcom is having to install 3 poles
at the portables to meet standards. The principal doesn’t want the poles installed with kids around. A
walkthrough needs to be setup with M&O to locate poles and then poles installed.
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Request 3

From 471 application number: 242088

FRN: 580066

Service Provider Name: NetCom Management Group

SPIN: 143006340

Reason for extension request: Per item # 3 found at
http://www.sl.universalservice.org/reference/ServiceDeliveryDeadlines.asp The applicant requested an
extension because the service provider is unable to complete delivery and installation for reasons
beyond the service provider’s control; specifically, New construction is going on in various parts of
school and Netcom is having to work around the other contractors causing delays. Construction will
not be completed until December.

Request 4

From 471 application number: 242088

FRN: 579771

Service Provider Name: NetCom Management Group

SPIN: 143006340

Reason for extension request: Per item # 3 found at
http://www.sl.universalservice.org/reference/ServiceDeliveryDeadlines.asp The applicant requested an
extension because the service provider is unable to complete delivery and installation for reasons
beyond the service provider’s control; specifically, Electricians are behind due to staffing requirements
on other jobs. '




Universal Service Administrative Company
Schools & Libraries Division

Administrator’s Decision on Implementation Extension

Request
ATTA QUM ENT 2

12/04/02

Maureen Davidson
Albuguerque Public Schools
220 Monroe SE
Albuguerque, NM 87108

471 Application Number: 244611
Funding Request Number(s): 591043
Your Correspondence Dated: 10/24/02

After thorough review and investigation of ail relevant facts, the Schools and Libraries
Drvision (“SLD”) of the Unmiversal Service Administrative Company (“USAC”) has made
its decision in regard to your implementation extension request. This letter explains the
basis of SLD’s decision. The date of this letter begins the 60-day time period for
appealing this decision to the Federal Communications Commission (“FCC”). If vour
request included more than one 471 Application, please note that for each application you
will recerve a separate determination letter.

FRN: 591043

Decision on extension request: Denied in full
Explanation: Request for extension was received after the original non-recurring services

deadline of 9/30/02.

In accordance with the FCC Report and Order (FCC 01-195) released on June 29, 2001,
the Administrator may grant an extension of time for the implementation of non-recurring
services if the implementation is delayed for circumstances beyond the named service
provider’s control. You have been unable to establish such circumstances.

Box 125 — Correspondence Unit, 80 South Jefferson Road, Whippany, New Jersey 07981
Visit us online at httpwww s/ umiversalservice, org
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FCC REVIEW OF THE ADMINISTRATOR’S DECISION

If you believe there is a basis for further examination of your request, you may file an
appeal with the Federal Communications Commission (FCC): FCC, Office of the
Secretary, 445-12th Street SW, Washington, DC 20554. If you are submmtting your
appeal to the FCC by other than United States Postal Service, check the SLD web site
<www sl.universalservice.org> for more information. You should refer to CC Docket
Nos. 96-45 and 97-21 on the first page of your appeal to the FCC. Your appeal must be
made in writing and RECEIVED BY THE FCC at the FCC address above WITHIN 60
DAYS OF THE ABOVE DATE ON THIS LETTER. Failure to meet this requirement
will result in automatic dismissal of your appeal. Further information and new options
for filing an appeal directly with the FCC can be found in the “Appeals Procedure”
posted in the Reference area of the SLD web site.

We thank you for your continued support, patience, and cooperation during the request
Teview process
Schools and Libraries Division

Universal Service Admunistrative Company

cc: Viola Baboola, Verizon Wireless fka Cellco Partnership




Universal Service Administrative Company
Schools & Libraries Division

Administrator’s Dectsion on Implementation Extension
Request

12/04/02

Maureen Davidson
Albuquergue Public Schools
220 Monroe SE
Albuquerque, NM 87108

471 Application Number: 242088
Funding Request Number(s): 579023, 580066, 579771

Your Correspondence Dated: 10/24/02

After thorough review and investigation of all relevant facts, the Schools and Libraries
Division (“SLD”) of the Universal Service Administrative Company (“USAC”) has made
its decision in regard to your implementation extension request. This letter explains the
basis of SLD’s decision. The date of this letter begins the 60-day time period for
appealing this decision to the Federal Communications Commission (“FCC”). If your
request included more than one 471 Application, please note that for each application you
will receive a separate determination letter.

FRN: 579023, 580066, 579771

Decision on extension request: Denied in full
Explanation: Request for extension was received after the original non-recurring services

deadhine of 9/30/02.

In accordance with the FCC Report and Order (FCC 01-195) released on June 29, 2001,
the Administrator may grant an extension of time for the implementation of non-recurring
services 1f the implementation 1s delayed for circumstances beyond the named service
provider’s control. You have been unable to establish such circumstances.

Box 125 - Correspondence Unit, 80 South Jefferson Road, Whippany, New Jersey 07981
Visit us online at hitp #Awvww s! universalservice org




FCCREVIEW OF THE ADMINISTRATOR’S DECISION

If you believe there 1s a basis for further examination of your request, you may file an
appeal with the Federal Communications Commission (FCC): FCC, Office of the
Secretary, 445-12th Street SW, Washington, DC 20554. If you are submitting your
appeal to the FCC by other than United States Postal Service, check the SLD web site
<www.sl.universalservice.org> for more information. You should refer to CC Docket
Nos. 96-45 and 97-21 on the first page of your appeal to the FCC. Your appeal must be
made in writing and RECEIVED BY THE FCC at the FCC address above WITHIN 60
DAYS OF THE ABOVE DATE ON THIS LETTER. Failure to meet this requirement
will result in automatic dismissal of your appeal. Further information and new options
for filing an appeal directly with the FCC can be found in the “Appeals Procedure”
posted in the Reference area of the SLD web site.

We thank you for your continued support, patience, and cooperation during the request
Teview process.

Schools and Libraries Division
Universal Service Administrative Company

cc: Chris Salas, Northern Line Layers Inc. dba NetCom Management Group
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Letter of Appeal A_T'I—A N8| NENT 3

Schools and Libranes Dwiston
Box 125 - Correspondence Unit
80 South Jefferson Road
Whappany, N 07981

Per the instructions on your web site, Albuquerque Pubkic Schools is filing this ietter to appeal demals of requests
for deadiine extensions. All information is provided belbw.

1.

Contact information

Name: Maureen Davidson

Address: 220 Monroe, SE
Albuguerque, NM 87108

Phone: 505-256-4248

Fax: 505-256-4432

E-mail: Davidson_m@aps.edu

Title of documents being appealed: Admimistrator’s Decision on implementation Extension Request
Fundming Year: 2001 R
Date of decision letter: 12/4/2002

FRN's Subject to Appeal '
591043
579023
580066
579771

Explanation of appeal

For each of the FRN's Uisted above, the implementation extension request was denied due to inability to
document that the delay was outside of the service provider's control. Specifically, each of the demals states
"In accordance with the FCC Report and Order (FCC 01-195) released on June 29, 2001, the Administrator
may grant an extension of time for the implementation of non-recurring services if the implementation is
delayed for circumstances beyond the named service provider's controt. You have been unable to establish
such circumstances”.

Albuguerque Public Schools believes that we did, in fact, document such circumstances in our original
request. Specifically, each of these four detays were caused by construction contractors that delayed the
cabling vendor’s access to the facility. These delays sre documented in the original extension requests,
which are included as an attachment to this appeal. We ask that SLD review the circumstances and grant the
extension request. The vendor 1n question has completed this work for APS in good faith and the approval of
the extension request would atlow the vendor to receive the 90% payment billed to the SLD.

Please contact me for further information you may require as you review this appeal.

Thank you for your consideration.

Maureen Davidson
Director, Technology Master Plan
Albugquerque Public Schools

Attachment: Onginal Extension Request


http://www.aps.edu
http://meaDs.edu

| Universal Service Administrative Company
¢ Schools & Libraries Division

Adminijstrator’s Decision on Appeal ATT AU NN ENTT 4_

June 13, 2003

Maureen Davidson
Albuquerque Public Schools
220 Monroe, SE
Albuguerque, NM 87108

Re:  Application Number: 242088
Funding Year: 2001-2002
Date of Issuance of Deadline '
Extension Denial Letter: 12/04/2002
Date Appeal Received: 02/04/2003

Our records show that your appeal was received more than 60 days after the date your ‘
Deadline Extension Denial Letter was issued (see dates above.) The Federal

Communications Commission (FCC) rules require applicants to submit appeals so

USAC/SLD receives them within 60 days of the date that the relevant Funding

Commitment Decision Letter was issued. (See “Appeals Procedure” at
http://www.sl.universalservice.org/reference/AppealsProcedureYR4.asp ) The FCC rules

do not permit the SLD to consider your appeal. If you wish to continue this process, you

may submit a new appeal via the United States Postal Service, stating the impediment to

your filing your appeal within the original time, to the FCC at the following address:

Federal Communications Commission
Office of the Secretary

445 12th Street, S.W.

Washington, DC 20554

If you believe there is a basis for further examination of your application, you may file an
appeal with the Federal Communications Commission (FCC). You should refer to CC
Docket No. 02-6 on the first page of your appeal to the FCC. Your appeal must be
RECEIVED BY THE FCC WITHIN 60 DAYS OF THE ABOVE DATE ON THIS
LETTER. Failure to meet this requirement will result in automatic dismissal of your
appeal. Further information and options for filing an appeal directly with the FCC can be
found in the “Appeals Procedure” posted in the Reference Area of the SLD web site or by
contacting the Client Service Bureau. We strongly recommend that you use either the e-
mail or fax filing options because of continued substantial delays in mail delivery to the

Box 125 ~ Correspondence Unst, 80 South Jefferson Road, Whippany, New Jersey 07981
Visit us online at htipwww. sl universalservice.ong



FCC. If you are submitting your appeal via United States Postal Service, send to: FCC,
Office of the Secretary, 445 12th Street SW, Washington, DC 20554,

Schools and Libraries Division
Unuversal Services Administrative Company

Box 125 - Correspondence Unit, 80 South Jefferson Road, Whippany, New Jersey 07981
Visrt us onhne at hitp//www.sl. universalsenice. org



